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Designated Disposal, Staging, and Borrow Sites

This memo describes a new tool available to the Districts for use at their discretion. The
Cdifornia Department of Transportation (Department) and the Federal Highway
Administration (FHWA) have determined that, on those construction projects which
cannot accommodate the disposal, staging, or borrow (DSB) material needs of the project,
the District now has the option to identify and clear designated sites, making them
available for the contractor's use. Even when the District chooses to make use of this
tool, the contractor will continue to have the flexibility to use alternative sites, upon
approval of aDSB site submittal, as outlined in this memo.

Department construction projects often require contractors to make use of off-site lands
and facilities for the disposal of excess materias, the acquisition of necessary borrow
materials, and to stage equipment, store supplies, and to house their offices. Current
contract documents generally require the contractor to show that these sites comply with
al local, state and federal environmental and permitted use regulations. However, recent
history has shown that in some geographic locations there have been issues regarding
final compliance responsibility. To resolve these issues and to foster better interagency
cooperation, the option of designating DSB sites has been made available. Some Districts
may choose to employ thistool on all or a majority of projects, some may choose to use it
sparingly, others may determine that it does not provide an advantage and choose not to
useit at all.

This memorandum provides additional guidance to Index 111.1 of the Highway Design
Manua (HDM) until superceded by an update to the HDM and Project Development
Procedures Manual (PDPM), or by a subsequent Design Memorandum.  Until
Headquarters Division of Engineering Services - Office Engineer (ES-OE) issues new
Standard Specifications on this issue, the District Office Engineer should work closely
with ES-OE to ensure that the appropriate Special Provisions are developed for jobs
containing designated DSB sites and that they are approved by ES-OE. Early
communication with ES-OE on projects involving designated DSB sites is encouraged.



Deputy Directors
Disgtrict Directors
Division Chiefs
December 13, 2001
Page 2

The need for identifying and clearing a designated DSB will generally be made on a case
by case basis, considering historical and geographical issues and practices, project design
requirements, environmental concerns, economic factors, and other aspects specific to
projects and their locale. During project development, the Project Engineer will
investigate the existence of sites readily available for use by the contractor. This
investigation should include, but not be limited to, commercial dumpsites, recycling
plants, private property and other local sites. If it is determined that one or more DSB
sites will be designated, the District will evaluate the proposed sites during the
environmental review process, and if necessary, include them in the environmenta
compliance documentation. To ensure their availability to the contractor, right of way
agreements should be obtained for private sites selected as designated DSB sites. The
District may choose to maintain an inventory of cleared sites for designation.

Any necessary permits for DSB sites selected as a result of this process will be included
among those obtained during PS& E development. Information or documents regarding
arrangements made by the Department to ensure the availability of designated sites will
be made available to prospective bidders or contractors in a Materials Information
handout as provided in Index 111.3 of the Highway Design Manua and Section 1.02 of
the Standard Specifications.

Contractor use of designated sites is not mandatory unless otherwise stated in the special
provisions. If the contractor chooses alternate sites which they feel would save time or
money, a DSB site submittal must be made by the contractor and approved by the
Department.

Attached to this memorandum are: 1) a summary of the minimum items expected in a
DSB submittal for Department site designation, 2) a summary of the minimum items
expected in a DSB submittal from a contractor for use of an alternate site, and 3) decision
tree to assist in the understanding of the DSB submittal process.
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FOR CALTRANSDESIGNATED SITES

CALTRANSWILL:

Provide ageneral site plan, including site limits and access roads

Obtain temporary property owner agreements as necessary to "reserve’ property
Prepare CEQA/NEPA environmental documentation as needed

Verify the existence of or obtain the necessary permits, licenses, and agreements to
satisfy regulatory agencies and ensure site availability

Review and approve contractor's submittal

THE CONTRACTOR WILL:

Determine final grading plan in conformance with Standard Specifications
Provide release of liability

Provide final property owner agreements

Submit Water Pollution Control Plan

FOR ALTERNATIVE SITES (OUTSIDE THE ROW) SELECTED BY THE
CONTRACTOR

CALTRANSWILL:

Review and approve contractor's submittal

THE CONTRACTOR WILL:

Provide a site plan, including site limits and access roads

Obtain property owner agreements

Provide release of liability

Provide fina property owner agreements

Provide environmental documentation prepared by appropriately qualified
environmental specialists

Obtain or update al necessary permits, licenses, and agreements

Determine final grading plan in conformance with Standard Specifications

Submit Water Pollution Control Plan



Begin scoping phase
(PID, PEAR)

DSB Decision Tree Flowchart

To be used as aguide to help in determining the need
for and identification of DSB sites.
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